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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: October 24, 1997 

SUBJECT: Central Steel and Drum, Newark, 
New Jersey 

FROM: 

TO: 

Greg DeAngelis, OSC, USEPA Region 
Response and Prevention Branch 

B . Sprague., 2ERRD-RPB 
J. Daloia; 2ERRD-RPB 
B. Bellow, 2CD 
T. Johnson, 5202G 
R. Cahill; 2CD-PAT 
D. Karlen, 20RC-NJSFB 
C. Petersen, 2ERRD-NJRB 

. R . Byrnes, EPA-20IG 
T. Riverso, EPA-20PM-GCMB 
S. Delikat, NJDEP 
J. Smolenski, NJDEP 
R. Swales, Newark Office of Emergency Management 

and Brownfields Coordinator 
START 

POLREP No: Four (4) 

II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNS No.: 
CERCLIS No.: 
NPL Status: 
State Notification: 
Action Memorandum Status: 
Start Date: 
Demobilization Date: . 
Completion Date: 

III. SITE INFORMATION 

A. Incident Category 

JR 
2001-02-130 
CERCLA 
N/A 
NJDOl1482577 
Non-NPL 
NJDEP notified 
Approved July 3, 1997 
September 29, 1997 
N/ A 
N/ A 

CERCLA Incident category: Other 
Abandoned Drum Reconditioning/ Recycling Facility 
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Site I?escription 

The Site is located at 704-738 Doremus,Avenue, Newark, 
New Jersey" , 07105 . The Site is situated in an industrial 
area in 'the Iron Bound section of Newark and consists of 
a large manufacturing building located on 8.5 acres . 
Material located at the site includes: incinerator ash; 
flammable liquid's; and caustics. , 

Refer to Polrep ,#1 for more detailed' information. 

IV. RESPONSE INFORMATION 

A. situation 

1. , Current Situation 
'-

Removal activities continue. HAZ-CAT'ing and ash 
consolidation have been completed. All analytical data 
has been received and reviewed. Overpacking of drums has 
been completed. Waste categorization and profiling has 
been initiated. coordination of the transport and 
disposal for the, materials on site .'has been initiated . 

2. Removal Action to Date 

o 

On October 20, 1997, drum overpacking and debris clearing 0 
continued . All analytical re'ceived to date was reviewed 
and matched against chain of custody forms. Missing 
analytical was requested from the lab and received . A 
representative composite sample of the ash pile was taken 
and sent; for disposal a'nalysis. Compilation of the drum 
logs an~ haztat data sheets was ,initiated. 

On October 21, 1997, Drum : overpacking, debris clearing 
and data compilation continued. A general site 
operations meeting was heli;i to identify and schedu'le all 
remaining work at the site. Coordination of materials 

' tr~nsport ', and disposal wa~ initiated. 

On October 22, 19517, Drum ov~rpacking, debris clearing 
and data compilation continued. 16 new .drums were found 
and hazcatted. Aqueous ' samples were taken 'from the pit 
tank andhazcatted, the results iested positive for 
oxidizer . Underneath the paint vat another pit tank was 
found and it also was hazcatted and it tested positive as 
an oxidizer . 

o 
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On October 23, 1997, Drum overpacking, debris clearing 
and data compilation continued. verification of drtrms 
and sorting drum data sheets continued. Identification 
of wastestreams was completed. The TCLP metal analytical 
was received, reviewed and matched against chain of 
custody forms . 

On October 24, 1997, Drum overpacking, debris clearing 
and data compilation was completed. Verification of 
drums and sorting drum data sheets continued. Drum 
segregation according to waste groups and storage in main 
building has begun. 

3. Enforcement 

The On-Scene Coordinator is currently working with the 
Program Support Branch, the office of Regional Counsel 
and the NJDEP to locate viable PRPs to recover clean-up 
costs. 

B. Planned Remoyal Actions 

The objective of this removal action is to eliminate the 
threat to public health, welfare and the environment 
caused by the materials abandoned at the Site . The 
removal action will include: 

1.) Securing the Site. 
2.) Inventory of materials located at the Site . 
3.) Sampling and analysis of materials located on-site. 
4.) Waste categorization . 
5 .) Transportation and disposal of all hazardous wastes 

in accordance with EPA's CERCLA Off-Site Disposal 
Policy. 

The selected mode of transportation and method of 
disposal will be · based on the analytical data. 

c. Next Steps 

Compilation of HAZ-CAT data to be completed. 

Waste categorization and segregation to be completed. 

Transportation and disposal for all materials at the site 
to be coordinated. 

D. Key Issues 

None 
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Cost Info~tion 

The following information is estimated cost for the removal 
action as of October 24, . 1997 .. 

ERCS 
START 
EPA 

Total 

.Cost to Date 
$ 85,444.85 
$.6,423.00 
$ 5,000.00 

$ 96,867 . 85 

The'. above accounting of: expenditures is an estimate based .on 
figures known to the OSC at the time this report was written .. 
The ~ost accounting provided ·is · this report does not necessar
ily represent an exact monetary figure which the government 
may inqlude in any claim for .cost recovery: 

.. 

. .' 

o 

o 

o 
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